

# Community Improvement Plan Next Steps

---

# Moving Forward – Phase 1

---

- Review the incentives – Part 5
- Review the Implementation Plan – Part 6
- Establish Terms - Evaluation Criteria
- Establish Terms - Evaluation Committee

# Moving Forward - Phase 2

---

- Establish a Workplan and Strategy
- Re-engage with the five districts in the CIP
- Report Back To Council including recommendations from engagement
- Market and implementation

# Timeline

---

- Introduction Report – July 16, 2018, seeking authorization to proceed with the IP
- Consultation with BIA on TOR
- Progress Report – August 6, 2018, seeking approval of TOR
- Development of the Workplan and Roll-out – September 2018
- October 5 Progress Report
- November – February - Consultation

# Timeline

---

- April 2019 implementation