

LEVEL	PRIORITY	STATUS	TYPE	STRATEGIC PLAN LINK	START DATE	END DATE
HIGH	Communication Policy	DELAYED	Governance	Increased Communications and Municipal Leadership	9/1/2017	12/31/2017
HIGH	Website Re-design	COMPLETE	Administration	Increased Communications and Municipal Leadership	7/1/2017	3/31/2018 RFP Phase
HIGH	Federal/Provincial Advocacy and Relations	ONGOING	Governance	Increased Communications and Municipal Leadership	ONGOING	ONGOING
HIGH	Engagement Policy	DELAYED	Governance	Increased Communications and Municipal Leadership	10/3/2016	8/31/2017
MEDIUM	Emergency Management	COMPLETE	Administration	Increased Communications and Municipal Leadership	10/3/2016	6/30/2017
MEDIUM	Monthly Reporting Framework - Updates etc.	ON TRACK	Administration	Increased Communications and Municipal Leadership	9/1/2017	3/31/2018
LOW	Social Media/Internet/Email Use Policy Implementation	NOT STARTED	Administration	Increased Communications and Municipal Leadership	TBD	TBD